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1. In Yugoslswia the state enterprisc for the construchlion of hydro-electric
stations is known as “Hidrogradnja®. Under its directbion, work w.s
started in 1949 on the iedjuvrsje hiydro-electric stabion near Cacal.
Seventeen percent of the construction has been com; leted. 4 second
hydro~electric station near Cvecarska Banjs was also started in 1949, and
is forty perecent completed. The concrete Foundations have been laid and
canals have been dwy, bui the machinery and turbires have not vet arrived.

2. Uhen plans were first made for the construction of these two hydro-
electric stations, the required tu-bines were to be imported fron
Czechoslovakia., Since the breakdown of relations with thet country,
Tugeslav engineers have hoped that Britain would supply the equipment.

3. The Mive Year Plan called for the completion of the 4wo statiens by
1950 so that they could be rut into operation by 1951. Voluatary
labor brigades are enployed on these rrojects, and the work is pro-
gres:ing so slowly that if the work continues at its present pacs, id
is considered * nlikely that the projects will be conpleted before 1955.
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